
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/22/2019

ESTIMATE SUMMARY 12:15:03

CONTID: C21806         ESTIMATE NO: 0016 FINL 2005

PCN: 21806-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95:52ND TO 58TH/RALSTON RD PERCENT TIME:

PROJECT NO: NHPP 095A-019                 

SH95:52ND TO 58TH/RALSTON

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,268,629.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,058,740.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 45,881.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.29

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

45,881.11

$

$

$

$

3,268,629.20

0.00

3,268,629.20

0.00

3,268,629.20

0.00

0.00

3,268,629.20

0.00

AMOUNT DUE 3,268,629.20 45,881.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,881.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

139.0 TIME ALLOW: 140

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/11/2017

09/11/2017

11/08/2018

11/08/2018

02/22/2019

07/20/2017

08/04/2017

08/24/2017

09/11/2017
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,350.001.000

0.00

1.000

L S 

2,350.00000

0010 Removal of Sidewalk 363.000

0.000

202-00200  
 

3,085.50363.000

0.00

363.000

SY  

8.50000

0015 Removal of Curb 22.000

0.000

202-00201  
 

264.0022.000

0.00

22.000

LF  

12.00000

0020 Removal of Gutter 75.000

0.000

202-00202  
 

937.5075.000

0.00

75.000

LF  

12.50000

0025 Removal of Curb and Gutter 677.000

0.000

202-00203  
 

8,462.50677.000

0.00

677.000

LF  

12.50000

0030 Removal of Concrete Curb Ramp 158.000

0.000

202-00206  
 

3,160.00158.000

0.00

158.000

SY  

20.00000

0035 Removal of Concrete Pavement 38.000

0.000

202-00210  
 

1,140.0038.000

0.00

38.000

SY  

30.00000

0040 Removal of Asphalt Mat 42.000

0.000

202-00220  
 

2,100.0042.000

0.00

42.000

SY  

50.00000

0045 Removal of Asphalt Mat (Planing) 23,285.000

0.000

202-00240  
 

58,212.5023,285.000

0.00

23,285.000

SY  

2.50000

0050 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

6.00000

0055 Removal of Pavement Marking 375.000

0.000

202-00250  
 

2,250.00375.000

0.00

375.000

SF  

6.00000



CONTID: C21806         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

175.00000

0065 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

365.00000

0070 Clean Inlet 9.000

0.000

202-04010  
 

9,000.009.000

0.00

9.000

EACH

1,000.00000

0075 Potholing 58.000

0.000

203-01597  
 

14,500.0058.000

0.00

58.000

HOUR

250.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

11.50000

0085 Aggregate Bag 235.000

0.000

208-00035  
 

2,820.00235.000

0.00

235.000

LF  

12.00000

0090 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

6,250.002.000

0.00

2.000

EACH

3,125.00000

0095 Storm Drain Inlet Protection (Type I) 37.000

0.000

208-00051  
 

962.0037.000

0.00

37.000

LF  

26.00000

0100 Storm Drain Inlet Protection (Type II) 4.000

0.000

208-00052  
 

120.004.000

0.00

4.000

LF  

30.00000

0105 Removal and Disposal of Sediment (Labor) 78.000

0.000

208-00103  
 

6,630.0078.000

0.00

78.000

HOUR

85.00000

0110 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

800.005.000

0.00

5.000

HOUR

160.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

1,000.005.000

0.00

5.000

HOUR

200.00000

0120 Erosion Control Management 44.000

0.000

208-00207  
 

12,540.0044.000

0.00

44.000

DAY 

285.00000

0125 Reset Sign Panel 12.000

0.000

210-00815  
 

2,820.0012.000

0.00

12.000

EACH

235.00000

0130 Adjust Manhole 24.000

0.000

210-04010  
 

15,600.0024.000

0.00

24.000

EACH

650.00000

0135 Adjust Valve Box 18.000

0.000

210-04050  
 

7,200.0018.000

0.00

18.000

EACH

400.00000

0140 Seeding (Native) 0.400

0.000

212-00006  
 

2,400.000.400

0.00

0.400

ACRE

6,000.00000

0145 Mulching (Weed Free) 0.400

0.000

213-00003  
 

2,400.000.400

0.00

0.400

ACRE

6,000.00000

0150 Mulch Tackifier 60.000

0.000

213-00061  
 

2,160.0060.000

0.00

60.000

LB  

36.00000

0155 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

115.00000

0160 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

78.00000

0165 Aggregate Base Course (Class 6) 101.010

0.000

304-06000  
 

3,838.38101.010

0.00

101.010

TON 

38.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 69.700

0.000

403-00720  
 

18,122.0069.700

0.00

69.700

TON 

260.00000

0175 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 4,894.420

0.000

403-34871  
 

562,858.304,894.420

0.00

4,894.420

TON 

115.00000

0180 Concrete Pavement (6 Inch) 13.000

0.000

412-00600  
 

1,365.0013.000

0.00

13.000

SY  

105.00000

0185 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

950.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.50000

0195 Concrete Sidewalk (6 Inch) 485.000

0.000

608-00006  
 

24,250.00485.000

0.00

485.000

SY  

50.00000

0200 Concrete Curb Ramp 330.000

0.000

608-00010  
 

41,250.00330.000

0.00

330.000

SY  

125.00000

0205 Detectable Warnings 56.000

0.000

608-00015  
 

2,128.0056.000

0.00

56.000

SF  

38.00000

0210 Curb and Gutter Type 2 (Section I-B) 12.000

0.000

609-21010  
 

384.0012.000

0.00

12.000

LF  

32.00000

0215 Curb and Gutter Type 2 (Section II-B) 541.000

0.000

609-21020  
 

21,099.00541.000

0.00

541.000

LF  

39.00000

0220 Gutter Type 2 (Variable) 85.000

0.000

609-24100  
 

7,650.0085.000

0.00

85.000

LF  

90.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Median Cover Material (Concrete) 499.000

0.000

610-00030  
 

4,491.00499.000

0.00

499.000

SF  

9.00000

0230 Sign Panel (Class I) 9.000

0.000

614-00011  
 

279.009.000

0.00

9.000

SF  

31.00000

0235 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

38.00000

0240 Loop Detector Wire 6,544.000

0.000

614-72875  
 

31,084.006,544.000

0.00

6,544.000

LF  

4.75000

0245 Embankment Protector Type 5 1.000

0.000

615-00050  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0250 Construction Surveying 1.000

0.000

625-00000  
 

24,035.001.000

0.00

1.000

L S 

24,035.00000

0255 Mobilization 0.600

0.000

626-00000  
 

186,000.000.600

0.00

0.600

L S 

310,000.00000

0260 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

18,700.001.000

0.00

1.000

L S 

18,700.00000

0265 Modified Epoxy Pavement Marking 20.000

0.000

627-00008  
 

2,500.0020.000

0.00

20.000

GAL 

125.00000

0270 Pavement Marking Paint (Waterborne) 182.000

0.000

627-00011  
 

7,462.00182.000

0.00

182.000

GAL 

41.00000

0275 Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,522.000

0.000

627-01010  
 

85,239.704,522.000

0.00

4,522.000

SF  

18.85000



CONTID: C21806         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking (Word-Symbol) 664.000

0.000

627-30405  
 

11,732.88664.000

0.00

664.000

SF  

17.67000

0285 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,419.000

0.000

627-30410  
 

57,270.244,419.000

0.00

4,419.000

SF  

12.96000

0290 Flagging 1,091.000

0.000

630-00000  
 

26,031.261,091.000

0.00

1,091.000

HOUR

23.86000

0295 Uniformed Traffic Control 554.000

0.000

630-00003  
 

35,899.20554.000

0.00

554.000

HOUR

64.80000

0300 Traffic Control Inspection 178.000

0.000

630-00007  
 

30,190.58178.000

0.00

178.000

DAY 

169.61000

0305 Traffic Control Management 141.000

0.000

630-00012  
 

137,428.47141.000

0.00

141.000

DAY 

974.67000

0310 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4,687.822.000

0.00

2.000

EACH

2,343.91000

0315 Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

688.323.000

0.00

3.000

EACH

229.44000

0320 Construction Traffic Sign (Panel Size A) 57.000

0.000

630-80341  
 

3,579.6057.000

0.00

57.000

EACH

62.80000

0325 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

689.946.000

0.00

6.000

EACH

114.99000

0330 Portable Message Sign Panel 3.000

0.000

630-80355  
 

49,623.003.000

0.00

3.000

EACH

16,541.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,131.141.000

0.00

1.000

EACH

1,131.14000

0340 Drum Channelizing Device 35.000

0.000

630-80360  
 

1,524.6035.000

0.00

35.000

EACH

43.56000

0345 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

86.28000

0350 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

20.71000

0355 Traffic Cone 165.000

0.000

630-80380  
 

2,395.80165.000

0.00

165.000

EACH

14.52000

0360 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

129.67000

0365 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

535.73000

0370 Night Work Lighting 1.000

0.000

632-00000  
 

11,782.681.000

0.00

1.000

L S 

11,782.68000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 4,885.360

0.000

700-70019  
 

4,885.364,885.360

0.00

4,885.360

F A 

1.00000

0400 F/A On-The-Job Trainee 800.000

0.000

700-70023  
 

800.00800.000

0.00

800.000

F A 

1.00000

0405 F/A Quality Incentive Payment 17,637.340

0.000

700-70025  
 

17,637.3417,637.340

0.00

17,637.340

F A 

1.00000

0410 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Repair Landscaping 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Adjust utilities 9,599.270

0.000

700-70060  
 

9,599.279,599.270

0.00

9,599.270

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 Added Item (Dollar)/ CO 003/Price Reduction - 
Violation of Working Time

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0805 Const Surveying (Hour) Light Standard and Signal Pole 
Foundation Staking

12.000

0.000

625-00001  
 

1,200.0012.000

0.00

12.000

HOUR

100.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 Added Item (Dollar)/ CMO 005: Extended Overhead Costs 50,790.460

0.000

900-00006  
 

50,790.4650,790.460

0.00

50,790.460

DOL 

1.00000

CAT 1,674,917.340.001,674,917.34CURRENT AMT0200 $ $ $

CAT NO0260 Traffic Signals 

0430 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0435 Removal of Traffic Signal Head 6.000

0.000

202-00831  
 

660.006.000

0.00

6.000

EACH

110.00000

0440 Reset Ground Sign 3.000

0.000

210-00810  
 

975.003.000

0.00

3.000

EACH

325.00000

0445 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000

0450 Monitoring Technician 175.000

0.000

250-00050  
 

14,875.00175.000

0.00

175.000

HOUR

85.00000

0455 Health and Safety Officer 49.000

0.000

250-00110  
 

5,635.0049.000

0.00

49.000

HOUR

115.00000

0460 Drilled Caisson (18 Inch) 15.000

0.000

503-00018  
 

2,925.0015.000

0.00

15.000

LF  

195.00000

0465 Drilled Caisson (24 Inch) 7.000

0.000

503-00024  
 

8,750.007.000

0.00

7.000

LF  

1,250.00000

0470 Drilled Caisson (36 Inch) 148.000

0.000

503-00036  
 

69,560.00148.000

0.00

148.000

LF  

470.00000



CONTID: C21806         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0475 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

600.00000

0480 2 Inch Electrical Conduit 1,000.000

0.000

613-00200  
 

12,500.001,000.000

0.00

1,000.000

LF  

12.50000

0485 2 Inch Electrical Conduit (Bored) 2,115.000

0.000

613-00206  
 

63,450.002,115.000

0.00

2,115.000

LF  

30.00000

0490 3 Inch Electrical Conduit (Bored) 2,106.000

0.000

613-00306  
 

69,498.002,106.000

0.00

2,106.000

LF  

33.00000

0495 Type Two Pull Box 2.000

0.000

613-07002  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0500 Type Four Pull Box 20.000

0.000

613-07004  
 

28,000.0020.000

0.00

20.000

EACH

1,400.00000

0505 Type Five Pull Box 3.000

0.000

613-07005  
 

5,610.003.000

0.00

3.000

EACH

1,870.00000

0510 Wiring 0.500

0.000

613-10000  
 

18,250.000.500

0.00

0.500

L S 

36,500.00000

0515 Luminaire (LED) (14,000 Lumens) 12.000

0.000

613-13014  
 

9,000.0012.000

0.00

12.000

EACH

750.00000

0515 MATERIAL ALLOWANCE Luminaire (LED)(14,000 Lumens) 0.000

0.000

0.000.000

0.00EACH

750.00000

0520 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

0.000

EACH

3,160.00000
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PCN: 21806-BID    ESTIMATE RUN

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0260 Traffic Signals 

0520 MATERIAL ALLOWANCE Service Meter Cabinet 0.000

0.000

0.000.000

0.00EACH

3,160.00000

0525 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

1.000

0.000

614-01583  
 

420.001.000

0.00

1.000

EACH

420.00000

0530 Pedestrian Signal Face (16) (Countdown) 28.000

0.000

614-70150  
 

19,600.0028.000

0.00

28.000

EACH

700.00000

0530 MATERIAL ALLOWANCE Ped Signal Face (16)(Countdown) 0.000

0.000

0.000.000

0.00EACH

700.00000

0535 Traffic Signal Face (12-12-12) 48.000

0.000

614-70336  
 

51,600.0048.000

0.00

48.000

EACH

1,075.00000

0535 MATERIAL ALLOWANCE Traffiic Signal Face 0.000

0.000

0.000.000

0.00EACH

1,075.00000

0540 Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

5,600.004.000

0.00

4.000

EACH

1,400.00000

0540 MATERIAL ALLOWANCE Traffic Signal Face 
(12-12-12-12-12-12)

0.000

0.000

0.000.000

0.00EACH

1,400.00000

0545 Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

51,900.003.000

0.00

3.000

EACH

17,300.00000

0545 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

17,300.00000

0550 Pedestrian Push Button 22.000

0.000

614-72860  
 

9,900.0022.000

0.00

22.000

EACH

450.00000
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PCN: 21806-BID    ESTIMATE RUN

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0260 Traffic Signals 

0550 MATERIAL ALLOWANCE Ped Push Button 0.000

0.000

0.000.000

0.00EACH

450.00000

0555 Pedestrian Push Button Post Assembly 9.000

0.000

614-72863  
 

10,485.009.000

0.00

9.000

EACH

1,165.00000

0555 MATERIAL ALLOWANCE Ped Push Button Post Assembly 0.000

0.000

0.000.000

0.00EACH

1,165.00000

0560 Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

19,260.003.000

0.00

3.000

EACH

6,420.00000

0560 MATERIAL ALLOWANCE Fire Preemption Unit 0.000

0.000

0.000.000

0.00EACH

6,420.00000

0565 Traffic Signal Vehicle Detector (Special) 8.000

0.000

614-72885  
 

103,200.008.000

0.00

8.000

EACH

12,900.00000

0565 MATERIAL ALLOWANCE Traffic Signal Veh Detector (Spec) 0.000

0.000

0.000.000

0.00EACH

12,900.00000

0570 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

8.000

0.000

614-72889  
 

12,680.008.000

0.00

8.000

EACH

1,585.00000

0570 MATERIAL ALLOWANCE Traffic Signal Veh 
Det(Micro)(Non-Inv)

0.000

0.000

0.000.000

0.00EACH

1,585.00000

0575 Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

11,700.001.000

0.00

1.000

EACH

11,700.00000

0575 MATERIAL ALLOWANCE Light Pole 0.000

0.000

0.000.000

0.00EACH

7,962.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0580 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

32,800.002.000

0.00

2.000

EACH

16,400.00000

0580 MATERIAL ALLOWANCE 30-Ft Signal Pole Delivered 0.000

0.000

0.000.000

0.00EACH

9,747.00000

0585 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

16,200.001.000

0.00

1.000

EACH

16,200.00000

0585 MATERIAL ALLOWANCE 35 FT MAST ARM 0.000

0.000

0.000.000

0.00EACH

9,764.00000

0590 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

36,000.002.000

0.00

2.000

EACH

18,000.00000

0590 MATERIAL ALLOWANCE 45 FT MAST ARM 0.000

0.000

0.000.000

0.00EACH

10,993.00000

0595 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3.000

0.000

614-81150  
 

54,600.003.000

0.00

3.000

EACH

18,200.00000

0595 MATERIAL ALLOWANCE 50 FT MAST ARM 0.000

0.000

0.000.000

0.00EACH

11,049.00000

0600 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

37,200.002.000

0.00

2.000

EACH

18,600.00000

0600 MATERIAL ALLOWANCE 55 FT MAST ARM 0.000

0.000

0.000.000

0.00EACH

11,178.00000

0605 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

25,500.001.000

0.00

1.000

EACH

25,500.00000



CONTID: C21806         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21806-BID    ESTIMATE RUN

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0260 Traffic Signals 

0605 MATERIAL ALLOWANCE 60 FT MAST ARM 0.000

0.000

0.000.000

0.00EACH

16,518.00000

0610 Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

8,025.003.000

0.00

3.000

EACH

2,675.00000

0610 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE 0.000

0.000

0.000.000

0.00EACH

1,600.00000

0615 Traffic Signal Controller (Type 2070LC) 3.000

0.000

614-86248  
 

14,490.003.000

0.00

3.000

EACH

4,830.00000

0615 MATERIAL ALLOWANCE Controller 0.000

0.000

0.000.000

0.00EACH

4,830.00000

0620 Uninterrupted Power Supply 3.000

0.000

614-86800  
 

23,190.003.000

0.00

3.000

EACH

7,730.00000

0620 MATERIAL ALLOWANCE Uniterupted Power Supply 0.000

0.000

0.000.000

0.00EACH

7,730.00000

0625 Closed Circuit Television 3.000

0.000

614-87320  
 

16,755.003.000

0.00

3.000

EACH

5,585.00000

0625 MATERIAL ALLOWANCE Closed Ciircuit Television 0.000

0.000

0.000.000

0.00EACH

5,585.00000

0630 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

4,240.001.000

0.00

1.000

L S 

4,240.00000

0635 Fiber Optic Cable (Single Mode) (96 Strands) 200.000

0.000

614-87496  
 

2,600.00200.000

0.00

200.000

LF  

13.00000
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PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0640 Ethernet Switch 2.000

0.000

614-87690  
 

10,370.002.000

0.00

2.000

EACH

5,185.00000

0645 Ethernet Aggregation Switch Type I 1.000

0.000

614-87697  
 

53,800.001.000

0.00

1.000

EACH

53,800.00000

0650 Mobilization 0.200

0.000

626-00000  
 

62,000.000.200

0.00

0.200

L S 

310,000.00000

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0660 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Environmental Health & Safety Management 8,102.730

0.000

700-70589  
 

8,102.738,102.730

0.00

8,102.730

F A 

1.00000

0815 F/A CMO 006: Redesigned Caisson Installation 108,049.130

0.000

700-70034  
 

108,049.13108,049.130

0.00

108,049.130

F A 

1.00000

CAT 1,149,354.860.001,149,354.86CURRENT AMT0260 $ $ $

CAT NO0270 Lighting 

0670 1 Inch Electrical Conduit 400.000

0.000

613-00100  
 

17,600.00400.000

0.00

400.000

LF  

44.00000

0675 2 Inch Electrical Conduit (Plastic) 1,704.000

0.000

613-01200  
 

21,300.001,704.000

0.00

1,704.000

LF  

12.50000

0680 3 Inch Electrical Conduit (Plastic) 396.000

0.000

613-01300  
 

5,346.00396.000

0.00

396.000

LF  

13.50000



CONTID: C21806         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 21806-BID    ESTIMATE RUN 02/22/2019

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0270 Lighting 

0685 Pull Box (16"x24"x12") 20.000

0.000

613-07026  
 

18,000.0020.000

0.00

20.000

EACH

900.00000

0690 Wiring 0.500

0.000

613-10000  
 

18,250.000.500

0.00

0.500

L S 

36,500.00000

0695 Luminaire (LED) (14,000 Lumens) 7.000

0.000

613-13014  
 

5,250.007.000

0.00

7.000

EACH

750.00000

0695 MATERIAL ALLOWANCE Luminaire (LED)(14,000 Lumens) 0.000

0.000

0.000.000

0.00EACH

750.00000

0700 Luminaire (Furnish Only) 7.000

0.000

613-20300  
 

3,675.007.000

0.00

7.000

EACH

525.00000

0705 Light Standard Steel (40 Foot) 7.000

0.000

613-32400  
 

20,300.007.000

0.00

7.000

EACH

2,900.00000

0705 MATERIAL ALLOWANCE LIGHT STANDARD 40 FT 0.000

0.000

0.000.000

0.00EACH

1,610.00000

0710 Light Standard Foundation 7.000

0.000

613-40010  
 

9,275.007.000

0.00

7.000

EACH

1,325.00000

0715 Secondary Service Pedestal 4.000

0.000

613-50150  
 

22,620.004.000

0.00

4.000

EACH

5,655.00000

0715 MATERIAL ALLOWANCE Secondary Service Ped 0.000

0.000

0.000.000

0.00EACH

5,655.00000
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PROJECT: NHPP 095A-019                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:15:03

CUMULATIVE
AMOUNT

CAT NO0270 Lighting 

0720 Mobilization 0.100

0.000

626-00000  
 

31,000.000.100

0.00

0.100

L S 

310,000.00000

CAT 172,616.000.00172,616.00CURRENT AMT0270 $ $ $

CAT NO0300 STRUCTURES 

0725 Removal of Asphalt Mat (Planing) (Special) 2,578.000

0.000

202-00246  
 

15,468.002,578.000

0.00

2,578.000

SY  

6.00000

0730 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

650.002.000

0.00

2.000

SY  

325.00000

0735 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

2,400.002.000

0.00

2.000

SY  

1,200.00000

0740 Removal of Expansion Device 276.000

0.000

202-00504  
 

41,400.00276.000

0.00

276.000

LF  

150.00000

0745 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 82.000

0.000

403-34871  
 

9,430.0082.000

0.00

82.000

TON 

115.00000

0750 Waterproofing (Membrane) 2,578.000

0.000

515-00120  
 

47,693.002,578.000

0.00

2,578.000

SY  

18.50000

0755 Bridge Expansion Device (0-4 Inch) 275.000

0.000

518-01004  
 

71,500.00275.000

0.00

275.000

LF  

260.00000

0760 Concrete (Patching) 1.000

0.000

601-06100  
 

1,800.001.000

0.00

1.000

CY  

1,800.00000

0765 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

40.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD
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CUMULATIVE
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CAT NO0300 STRUCTURES 

0770 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.25000

0775 Bridge Rail Type 4 6.000

0.000

606-10400  
 

1,290.006.000

0.00

6.000

LF  

215.00000

0780 Mobilization 0.100

0.000

626-00000  
 

31,000.000.100

0.00

0.100

L S 

310,000.00000

CAT 222,631.000.00222,631.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,175.001.000

0.00

1.000

EACH

24,175.00000

0790 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,300.001.000

0.00

1.000

EACH

24,300.00000

0795 Sanitary Facility 1.000

0.000

620-00020  
 

635.001.000

0.00

1.000

EACH

635.00000

CAT 49,110.000.0049,110.00CURRENT AMT0400 $ $ $

$ 3,268,629.200.00$3,268,629.20$CURRENT AMTPROJECT TOTAL


